Department of Energy O0R2676

Richland Operations Office
P.0O. Box 550
Richland, Washington 99352

00-SFO-084 MAR 01 2000

Mr. Douglas R. Sherwood

Hanford Project Manager D E@E HW

U.S. Environmental Protection Agency m

712 Swift Boulevard, Suite 5 MAR 0 9 2000
Richland, Washington 99352
EDMC

Dear Mr. Sherwood:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-34-14A

This letter is to notify the U.S. Environmental Protection Agency (EPA) that the Tri-Party
Agreement Interim Milestone M-34-14A, due February 29, 2000, is complete. The milestone
specified that the K-West Cask System Facility modifications shall be constructed, installed, and
acceptance test(s) completed.

The U.S. Department of Energy, Richland Operations Office, and EPA have had several recent
discussions to achieve a mutual understanding of the specific work necessary to constitute
completion of the milestone. The enclosed Construction Completion Document verifies that the
work was completed, as agreed, by February 29, 2000,

If you have ény questions, please contact me, or you may contact Robert G. Holt, Office of Spent
Nuclear Fuels, on (509) 376-9989.

Sincerely

George H. Sanders, Program Manager

SFO:RGH Office of Regulatory Liaison
Enclosure

cc w/encl:

J. R. Wilkinson, CTUIR M. B. Reeves, HAB

R. F. Stanley, Ecology P. T. Day, MACTC

L. E. Gadbois, EPA P. Sobotta, NPT

J. §. Hertzel, FHI M. L. Blazek, OOE

R. E. Piipo, FHI R. Jim, YN

D.J. Watson, FHI TPA Administrative Record, FHI
R. B. Wilkinson, FHI



CONSTRUCTION COMPLETION DOCUMENT UEE

RL Propdt The.

!

Spent Nuclear Fuel -~ K Wast Cask Transport Facility Modifications (CTFM) Subproject
Ha Project No.: | RLProjectNo: | FDH Asslgnad Performer (.0, Major Subcontractor):

AS/A6 Fluor Daniel Hanford, Inc.

X Total Formal Construction Project

O PartJar Formal Construction Prajed {e.g., system)

[ Minor Construction Activity (Note: This form s optlonal for Minar Construction Activity)

Section Ja - Completion of Construction and Construction Acceptance Testmg
{Signature In Section la documents Camplatian of Physleal Construction.)

Describe the Forrm! Conairuction Projsct, Partial Project (a.g., system), of Minor Construciian Adivity balrg documentad as physical construckon Cnmplola:

The work for this project includss the demalifon/modificarions/abrication/installations and suceessful construction acceptance testing

for the work necessary to support cask loadout activities in 105 KW. The major systerns include the 32 ton crane, the MCO loading
System, and the eask loadout system as detailed in Attachment 1.

[ Na Exception List £ Exceplion List Attached
FOH Assigned Performer Signahire (8.9, Maor Subcortracter) Dale memWW n{Al)* Signature Date
W . _Adran 225 /e o Plestlee - 2-25:00

DOE- F?‘ET uT {Only Requirad for Total Fyrmal Construction Projec)

Drate
Z/ZJ
Section Ib - Completion of Exceptions

(Slgnatures in Secton 1b doctiment thal excapliors [donlifled In Section 1a have baen complated and/ar funds Mave been a:m.nd o compiete remaintng
miror exceptions and rsmalning project fnandcial obiigations.)

] Allexceptions reselved [ Funds accrue_d for remaining exceptions (list afached)
FOH Assigned Performer Sigmalure (s.5., Major Subertractor)  Date Azzaptanca [nspecion (Al)" Signatum Date

DOE-RL Slgnatwe (Only Requlrad for Totl Formmal Canstuction Projact) Craby

Section lla - Completion of Operatlanzal Testing and Approval of Test Results
(S'gnaturen In Section Ha documant Englnesrlng approval of Oparational Test rasuits, 2nd Qparatiors accaptance of the compleled syatam’pmj-ad_)

(] No Exceplion List (Saction Ilb NOT required) [ Exceptlon List Attached

FDH Astigned Performer (9.9., MSC) - Englneering Signature Data Accaptance Inspaction {Al)® Signalum Date

FOHM Assignad Performer {e.g., MSC) - Opsrations Signalure Data QOE-RLS Dale
gnes rer® ¢ )-oF anatur {Qnly Raquy L?red fur Total Formal Constructicn Praject)

Section lib - Completion of Exceptions

(Signatures In Section lIb documant that exceptiana idenlifed (n Section Ha fave been mmpletnd ) .

FOH Aslgned Performet Slgnalura {a.g., Major Submnrtrador) Date Accaptance Inspedian (Al)* Signature ‘ Datz

DOE-RL Signature (Only Requlred for Total Formal Coastruction Project) Dste

' ]

* = Al glgrature required for formal construclion profects (Total and Partial}, oplianal for minor congrydion aciiviyy. A-BO02-858 (A3/95)




e ORIGIHAL

CCD1 - CTEFM WORK COM:PLETED

Rad Surveys and Decontamination {(1K-96-862)

Piping Modifications/Demo (1K-96-886)

South Loadout Pit Floor Topography (1K-97-568)

South Loadout Pit Sludge Pumping Equipment Install {1K-97- 610)

Mezzanine/Walkway Removal and Mods (1K-96-1284)

Electrical and Instrument Conduit Reroutes (1K-96-2025)

Tech View Pit Sludge Isolation Screen Fabrication and Installation (1K-97- 785)

32 Ton Crane Procurement, Fabrication, Installation (1K-97-00005) -
Immersion Pail Support Structure Installation (1K-97-1073)

Tool Dolly Mods and Load Test for Transfer Channel Demo (1K-97-2206 and 2207, 1889)
Transfer Channel Equipment Demo/Removal (1K-97-1489)

Corridor 7 Door and Window Installation (1K-97-3135)

Windbreak Procurement, Fabrication, Installation (1K-98-2034)

Shuttle 2nd Cart Installation (1K-97-3553)

Shutile Support/Impact Limiter Fabrication and Installation (1K-97-3553) T
Bridge Gantry Support Structure Procurement, Fabrication, Installation (1K-97-3553)
Bridge Gantry Installation (1K-57-3553)

Grapple Installation (1K-97-3553)

Mechanical, Electrical, and Instrumentztion Final Connections (1K-97-3553)

Grating and handrail fabrication, Installation (1K-97-3553}

Pail Reservoir Fabrication (1K-97-3553)

Compressed Air System fabrication, installation (1K-97-3553)

Demonized Water Supply instellation (1K-97-3553)

Demineralized Water Supply installation (1K-97-3553)

CLS Rough Alignment with Shuttle and Immersion Pail (1K-97-3553)

Laydown Area / Tool Racks fabrication

Operator Platform fabrication

Immersion Peil Modifications (includes crushable pad)

CLS Construction Acceptance Test (1K-97-3553)
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List of Exceptions (Attachment to CCD)

RL PROJECT NO. PROJECT TITLE PAGE
A.5/A.6 CTFM Page 1 of 1
ITEM - FORECAST RESP ITEM ACCEPTED/RESOLVED
NO. DESCRIPTION OF EXCEPTION ' | COMPLETE OHG. ACTION TAKEN NAME SIGNED
‘ | DATE ' (PRINT) ORG | niriaLs | PATE

1 Touch-up IXM curbed area {loor paint )
2 Touch-up structure palnt (MLS and column}
3 Electrical outlet relocation {mezzanine

column) ,
4 Complete PAT testing
5 Permanent camera (3] installation
G Install Immersion pail
7 CLS final alignment
8 Install operafor platform
9 Install helium purge system-
10 Al to complete As-build verification
11 FDNW QC to complete CWP verification

walkdown
12 Housekeeping
13 Closure of JCS work packages
14 FFS to complate CWP packages
15 Complete redline of pane! schedules
16 Close open NCRs
17 Complete labeling
18 Installation of taol racks’(3}
19 Complotle project dwg, as-builts
20 Complete NEC inspections
21 Verify grout breaks
22 Complete grating installation
23 Complete pail reservoir installation
24 Complete CAT testing 9«'&‘3\‘00 \vc\,\-:_ QO'W\(P\G‘rQ No e\ e %@&g;b Q'D\D 2004
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